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High-Profile Information Technology Project Status Report 

Department: Children and Families (DCF) 

Project Name: Child Support Document Generation (DocGen) Subsystem Replacement 

Business Sponsor: Jacqueline Scharping 

Date of Report: 7/1/2015 Reporting for Quarter: FY15 Q4 

Project Start Date: 9/18/2013 Planned Implementation Date: 3/9/2017 

Estimated Project Cost: $9,749,073 Amount Provided Through Master Lease: 0 
 

Project Description – Enter a brief description of the project, including the business case for it and its major 
deliverables. 

The current child support enforcement DocGen subsystem is no longer technically supported.  DCF has completed the 

initial planning phase and purchased commercial, off the shelf software from the State software contract including 

Thunderhead Now for document generation, IBM Business Process Manager for business process management and 

FileNet P8 Content Manager for document storage. 

 

DCF has signed a fixed price contract with Deloitte Consulting, LLP, who was identfied through an RFP process. 

Deloitte is responsible for integration, implemention and training the new DocGen subsystem. 

 

The project is split into two steps.  Step 1, System Architecture, includes creating development, system test, user test, 

education (training) and production environments.  Step 2, KIDS Integration and System Development, includes 

integration with the KIDS System, creation of document templates, implementation and training.  

Project Funding – Please describe all sources of funding for the project, which should add up to the estimated project 
cost cited above. 

GRP $3,899,629 FED $5,849,444 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

The DCF’s implementation of the risk mitigation strategy changing the management of the DocGen 

Replacement project to State responsibility was invaluable.  The project is moving forward at a steady, 

consistent and measurable pace for the first time since the original contract took effect 21 months ago.  

While it is still early in the new model, there is now a clear path on project direction, with detail task 

estimates and resource assignments following a formalized IT Project Management Methodology.  

Mitigation steps include the following: 

 The project is being re-planned in smaller, manageable sub-projects.  Group 1 project plans are 

completed through Design phase, including task assignments and resource balancing. 

 Deloitte staff are working at DCF's direction. 

 DCF and Deloitte staff are working collaboratively, as one team, to complete the required work. 

 

Step Two of the project will be completed with two Groups of documents.  Group 1 includes 

implementation and pilot of 65 documents.  Group 2 includes implementation and pilot of the 

remaining 230 documents and automated batch document generation.  Statewide implementation will 

be rolled out following implementation of Group 2. 

   

Budget Status    
Budget/Spending is currently on track.    
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Summarize Any Completed Major Tasks or Project Phases: 

 

Step 1 System Architecture  

 Installation of the Development Environment on Division of Enterprise Technology (DET) network was completed 

for IBM Business Process Manager and FileNet Content Manager.  An evaluation of the Thunderhead software 

upgrade is in progress and planned to be completed on schedule in FY16 Q1. 

 The re-planning effort includes updating the build schedule for construction and testing of the remaining 

environments and will factor in Thunderhead One evaluation timeframes. 

Step 2 KIDS Integration and System Development  

 Group 1 work plans are completed through Design phase, including task assignments and resource balancing. 

 Group 1 Detailed Development phase work plans will be completed on schedule in FY16Q1.  

 The Requirements and Analysis deliverable for Group 2 is in review and will be completed on schedule in FY16 

Q1. 

 
 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

 

 



Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

 

A Thunderhead upgrade is being evaluated to address performance and desktop support issues with the current version 

of Thunderhead Now. DCF, DET and Thunderhead are working together to setup a 90 day trial version of Thunderhead 

One to validate single sign-on security using security assertion markup language (SAML), confirm user interfaces 

performance improvements, and verify that the new version does not require software be installed on local county child 

support agency desktops. 

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


